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ESTIMATE RUN 07/17/2006

ESTIMATE SUMMARY 11:34:04

CONTID: C15261         ESTIMATE NO: 0003 PROG 2005

PCN: 15261-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH14-Resurface E of Briggsdale PERCENT TIME:

PROJECT NO: STA 0142-046                  

SH14:  Briggsdale - Far East

NAME OF ROAD: 014C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

WESTERN ENGINEERING COMPANY, INC. DBA WECO INC. PAY PERIOD ENDING 07/15/2006 DATE TIME STARTED 06/12/2006

1149 HWY 44 DATE LET 04/20/2006 DATE WORK BEGAN

P.O. BOX 350 DATE AWARDED 04/25/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/09/2006 DATE ACCEPTED

HARLAN IA 51537     712/755-5191 DATE NOTICE TO PROCEED 06/12/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,522,635.00 PARTICIPATING $ $ 789,369.88

AWARD PROJECT AMT: 3,174,436.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,578.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

34.73%

2,299,276.49

789,369.88

789,369.88

777,791.83

$

$

$

$

1,223,358.51

0.00

1,223,358.51

0.00

1,223,358.51

-16,775.38

0.00

1,206,583.13

0.00

AMOUNT DUE 1,206,583.13 777,791.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 777,791.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

23.0
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PCN: 15261-BID    ESTIMATE RUN 07/17/2006

PROJECT: STA 0142-046                  ESTIMATE NO: 0003 11:34:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MUCK EXCAVATION 275.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

203-00100  
 

0010 BLADING 300.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01500  
 

0015 EROSION LOG (12 INCH) 1,000.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

208-00002  
 

0020 EROSION BALES (WEED FREE) 18.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

208-00011  
 

0025 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00070  
 

0030 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

3,500.00000 0.000 0.00

208-00200  
 

0035 SEEDING (NATIVE) 0.100 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00006  
 

0040 MULCHING (WEED FREE HAY) 0.100 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00002  
 

0045 MULCH TACKIFIER 20.000 0.000

LB  0.000 0.00

6.00000 0.000 0.00

213-00061  
 

0050 AGGREGATE BASE COURSE (CLASS 6) 500.000 0.000

TON 0.000 0.00

13.00000 0.000 0.00

304-06000  
 

0055 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,275.000 0.000

TON 0.000 0.00

10.50000 0.000 0.00

304-07009  
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PCN: 15261-BID    ESTIMATE RUN 07/17/2006

PROJECT: STA 0142-046                  ESTIMATE NO: 0003 11:34:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

74,908.000 37,141.000

SY  7,200.000 14,400.00

2.00000 44,341.000 88,682.00

310-00610  
 

0065 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(12-16") 

92,769.000 61,286.000

SY  31,483.000 81,855.80

2.60000 92,769.000 241,199.40

310-00614  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

65.00000 0.000 0.00

403-00720  
 

0075 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 32,187.000 1,434.990

TON 13,353.170 634,275.58

47.50000 14,788.160 702,437.60

403-33841  
 

0080 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 15,221.000 0.000

TON 0.000 0.00

51.00000 0.000 0.00

403-33851  
 

0082 EMULSIFIED ASPHALT (CSS-1H) 1,650.000 0.000

GAL 1,650.000 3,250.50

1.97000 1,650.000 3,250.50

411-10253  
 

0085 GEOTEXTILE (SEPARATOR) (CLASS A) 550.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

420-00130  
 

0090 *24 INCH CORRUGATED STEEL PIPE 10.000 0.000

LF  10.000 1,000.00

100.00000 10.000 1,000.00

603-10240  
 

0095 *36 INCH CORRUGATED STEEL PIPE 76.000 0.000

LF  0.000 0.00

125.00000 0.000 0.00

603-10360  
 

0100 *24 INCH STEEL END SECTION 1.000 0.000

EACH 1.000 350.00

350.00000 1.000 350.00

603-30024  
 

0105 *36 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

603-30036  
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PCN: 15261-BID    ESTIMATE RUN 07/17/2006

PROJECT: STA 0142-046                  ESTIMATE NO: 0003 11:34:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *DELINEATOR (FLEXIBLE) (TYPE I) 120.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00041  
 

0115 *DELINEATOR (FLEXIBLE) (TYPE II) 50.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00042  
 

0120 *DELINEATOR (FLEXIBLE) (TYPE III) 18.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00043  
 

0125 *RUMBLE STRIP (GRINDING) 47,955.000 0.000

LF  0.000 0.00

0.22000 0.000 0.00

614-80387  
 

0130 *CONSTRUCTION SURVEYING 1.000 0.400

L S 0.500 6,000.00

12,000.00000 0.900 10,800.00

625-00000  
 

0135 *MOBILIZATION 1.000 0.500

L S 0.100 17,500.00

175,000.00000 0.600 105,000.00

626-00000  
 

0140 *PAVEMENT MARKING PAINT 1,106.000 31.000

GAL 169.000 3,126.50

18.50000 200.000 3,700.00

627-00001  
 

0145 *EPOXY PAVEMENT MARKING 328.000 0.000

GAL 0.000 0.00

86.00000 0.000 0.00

627-00005  
 

0150 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

214.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30405  
 

0155 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

629-01031  
 

0160 *FLAGGING 5,000.000 605.000

HOUR 684.000 15,390.00

22.50000 1,289.000 29,002.50

630-00000  
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PCN: 15261-BID    ESTIMATE RUN 07/17/2006

PROJECT: STA 0142-046                  ESTIMATE NO: 0003 11:34:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *PILOT CAR OPERATION 450.000 175.000

HOUR 168.500 6,571.50

39.00000 343.500 13,396.50

630-00001  
 

0170 *TRAFFIC CONTROL INSPECTION 25.000 5.000

DAY 6.000 570.00

95.00000 11.000 1,045.00

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 50.000 15.000

DAY 8.000 3,680.00

460.00000 23.000 10,580.00

630-00012  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 95.000 29.000

EACH 8.000 800.00

100.00000 37.000 3,700.00

630-80342  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

110.00000 4.000 440.00

630-80343  
 

0190 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

5,100.00000 1.000 5,100.00

630-80355  
 

0195 *DRUM CHANNELIZING DEVICE 150.000 75.000

EACH 0.000 0.00

25.00000 75.000 1,875.00

630-80360  
 

0200 *TRAFFIC CONE 300.000 100.000

EACH 50.000 600.00

12.00000 150.000 1,800.00

630-80380  
 

0205 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

630-80510  
 

0210 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0215 F/A ASPHALT PAVEMENT INCENTIVE 175,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 15261-BID    ESTIMATE RUN 07/17/2006

PROJECT: STA 0142-046                  ESTIMATE NO: 0003 11:34:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A FUEL COST ADJUSTMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0225 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $789,369.88 1,223,358.50CURRENT AMT 3,506,135.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

620-00002  
 

0250 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

620-00012  
 

0255 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

620-00020  
 

0260 F/A PHONE SERVICE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0265 F/A CELLULAR PHONE SERVICE 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70222  
 

CAT 0400 $0.00 0.00CURRENT AMT 16,500.00 $$

PROJECT TOTAL 789,369.88 $ 1,223,358.50CURRENT AMT 3,522,635.00 $$


